EE 492 WEEKLY REPORT 5 Date: 2/13/17-2/17/17

Group number: May1709

Project title: SI Attendance Tracking

Advisor: Professor Mitra

Client: ISU Academics Success Center – Jennifer Hormell and Chelsey Knoespel

Team Members/Role: Team Leader: Jon Haut, Team Webmaster: Leo Southwick, Team Communication Leader: Dave Lowry, Team Key Concept Holder: Levi Partidge, Sam Christy, Xirui Wei

Weekly Summary

- Feature heavy week
- Modify event data to be collapsible
- Fixed Chrome bug preventing use of form
- UI Update
- ❖ Work on integration of CyBox code into live site
- ❖ Integrated the use of the Swipr app into our project

Pending issues

- Fully Integrate the CyBox code for excel data processing
- Presentation Preparation
- Continue with Mobile Friendly application

Individual contributions

<u>NAME</u>	Individual Contributions	<u>Hours</u>	<u>HOURS</u>
		<u>this</u> week	<u>cumulative</u>
David	Fixed bug that was preventing	10	30
Lowry	users to be able to use Chrome. Collapsible event data, to allow		

	for upcoming/done/processed events to be more readable		
Levi Partidge	Working on the integration of the CyBox code into the main project with Sam.	10	30
Jon Haut	Created the ability to work with the Swipr app,	10	30
Xirui Wei	More UI changes, making more mobile friendly	10	30
Leo	Fixed Chrome Permissions error we were having, fix logout CSS, also worked on the collapsible home page	10	30
Sam	Continued working with Levi in integrating their CyBox code into the live project	10	30

Comments and extended discussion

This week we were able to fix all of our stucks that we were running into regarding Chrome. We also talked a lot about how we are going to integrate the CyBox code into our existing project. Another successful week adding features and cleaning up lots of previous features. The ability to use the swipr app is great because we have now completely replaced the functionality of A-Track's interface, which was extremely not user friendly and now SI leaders have no reason to use the site.

o Plan for coming week

- Finish CyBox Implementation
- UI on Success/Failure of calls
- Admin Specific Privileges
 - make any user they want, even if not a Net-ID

- Mobile UI updates
- Prepare Presentation