

Group number: May1709

Project title: SI Attendance Tracking

Advisor: Professor Mitra

Client: ISU Academics Success Center – Jennifer Hormell and Chelsey Knoespel

Team Members/Role: Team Leader: Jon Haut, Team Webmaster: Leo Southwick, Team Communication Leader: Dave Lowry, Team Key Concept Holder: Levi Partidge, Sam Christy, Xirui Wei

○ **Weekly Summary**

- ❖ Presentation Prep
- ❖ UI Updates
- ❖ Fixed issues with CyBox on Live server
- ❖ Updated styling on collapsible tables
- ❖ Add logged in user as proctor automatically
- ❖ fixed server 500 error when duplicate proctors
- ❖ fixed display of users data (names now instead of net-id's)
- ❖ Fixed table display on toggling

○ **Pending issues**

- Writing a scheduled task to refresh access tokens
- Mobile friendly styling
- Meet with SI leaders to demo and hopefully unroll first live prototype

○ **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>

David Lowry	Met daily to prepare for presentation, UI Updates, collapsible tables updates, fixed duplicate proctors error	20	50
Levi Partidge	Met daily to prepare for presentation, PHP and python updates for CyBox interaction on live site	20	50
Jon Haut	Met daily to prepare for presentation, Display names instead of net-ids, add logged in user as proctor,	20	50
<i>Xirui Wei</i>	Met daily to prepare for presentation, More UI changes, making more mobile friendly	20	50
Leo	Met daily to prepare for presentation, PHP and python updates/debugging for CyBox interaction on live site, updated table display data, collapsible tables, UI Updates	20	50
Sam	Met daily to prepare for presentation, PHP and python updates for CyBox interaction on live site	20	50

- **Comments and extended discussion**

This week we prepared heavily for the upcoming presentation and the upcoming beta roll out for SI that will be next week. The biggest bug was getting the python scripts to execute and we were able to solve that issue with a chown on the python folder.

- **Plan for coming week**

- Finish final changes for SI beta rollout