

Group number: May1709

Project title: SI Attendance Tracking

Advisor: Professor Mitra

Client: ISU Academics Success Center – Jennifer Hormell and Chelsey Knoespel

Team Members/Role: Team Leader: Jon Haut, Team Webmaster: Leo Southwick, Team Communication Leader: Dave Lowry, Team Key Concept Holder: Levi Partidge, Sam Christy, Xirui Wei

---

○ **Weekly Summary**

- ❖ Team Meeting
- ❖ Finished live site ready for first rollout
- ❖ Sorting data by columns
- ❖ Mobile Updates
- ❖ Add names dynamically to excel files
- ❖ Create event startDate and Duration
- ❖ Confirm password on user create
- ❖ Automatic Refresh token
- ❖ Page titles
- ❖ Fully integrate Excel work into live site

○ **Pending issues**

- Admin specific changes
- Beta rollout

○ **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours</u> <u>this</u> <u>week</u>	<u>HOURS</u> <u>cumulative</u>

David Lowry	Team meeting, Sort events by all columns, Center mobile check-in page	10	70
Levi Partidge	Team meeting, refresh token dynamically, live site integration with CyBox	10	70
Jon Haut	Team meeting, page title, change password page, UI updates	10	70
<i>Xirui Wei</i>	Team meeting, change password page, UI Updates	10	70
Leo	Team meeting, create event startDate and duration, live site integration of CyBox, live site refresh token,	10	70
Sam	Team meeting, refresh token dynamically, live site integration with CyBox	10	70

○ **Comments and extended discussion**

This week we were able to complete everything we needed for the preparation of the first beta rollout this upcoming week.

○ **Plan for coming week**

- ❖ Admin specific changes
- ❖ Beta rollout