

Group number: May1709

Project title: SI Attendance Tracking

Advisor: Professor Mitra

Client: ISU Academics Success Center – Jennifer Hormell and Chelsey Knoespel

Team Members/Role: Team Leader: Jon Haut, Team Webmaster: Leo Southwick, Team Communication Leader: Dave Lowry, Team Key Concept Holder: Levi Partidge, Sam Christy, Xirui Wei

○ **Weekly Summary**

- ❖ Met with Professor Mitra as a progress checkup
- ❖ Developed our team website
- ❖ Continued with our project development

○ **Past week accomplishments**

- Team website
- updated project database backup
- Got David and Xirui up and running locally.
 - All Mac users, need to figure out how to do this for PC's

○ **Pending issues**

- Show progress to our client
- Design Document Version 2
- Project Plan Version 2

- **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
David Lowry	Meeting, meeting with Professor Mitra, Team website	4	23.5
Levi Partidge	Meeting, meeting with Professor Mitra	2	21.5
Jon Haut	Meeting, meeting with Professor Mitra	2	21
<i>Xirui Wei</i>	Meeting, meeting with Professor Mitra	2	20
Leo	Meeting, meeting with Professor Mitra, cleaned up issues that were being caused by our header and the _main.php file. The issue was preventing Dave from being able to operate the site. Implemented create event into prototype.	4	27
Sam	Meeting, meeting with Professor Mitra	2.5	20

- **Comments and extended discussion**

The meeting with Professor Mitra went pretty well. He was happy with our progress and encouraged us to continue working quickly. Leo has continued to do well with the

development of the application prototype and David worked a lot with the website. Extra time was put into the website to ensure it was bootstrapped and looked good on mobile and desktop.

- **Plan for coming week**
 - Project Plan 2
 - Design Doc 2
 - Get everyone able to use the prototype locally