

Group number: May1709

Project title: SI Attendance Tracking

Advisor: Professor Mitra

Client: ISU Academics Success Center – Jennifer Hormell and Chelsey Knoespel

Team Members/Role: Team Leader: Jon Haut, Team Webmaster: Leo Southwick, Team Communication Leader: Dave Lowry, Team Key Concept Holder: Levi Partidge, Sam Christy, Xirui Wei

---

○ **Weekly Summary**

- ❖ Finished our team website
- ❖ Continued with our project development
- ❖ Bootstrapped project application
- ❖ Worked on Project Plan Version 2
- ❖ CyBox API research

○ **Past week accomplishments**

- Team website
- updated project database backup
- Polished Project Plan Version 2

○ **Pending issues**

- Show progress to our client
- Design Document Version 2

○ **Individual contributions**

<b><u>NAME</u></b>	<b><u>Individual Contributions</u></b>	<b><u>Hours this week</u></b>	<b><u>HOURS cumulative</u></b>
David Lowry	Meeting, Project Plan Version 2, Team website, Bootstrapping app	7	30.5
Levi Partidge	Meeting, Project Plan Version 2, CyBox research	7	28.5
Jon Haut	Meeting, Project Plan Version 2, AngularJS research	7	28
<i>Xirui Wei</i>	Meeting, Project Plan Version 2, Bootstrapping application	7	25
Leo	Meeting, Project Plan Version 2, React JS research	7	34
Sam	Meeting, Project Plan Version 2, CyBox API research	8	28

○ **Comments and extended discussion**

The project plan version 2 was a successful update from project plan version 1. We were able to effectively use the feedback to create a better version 2. The website has been completed and lots of research has begun to start leading us towards a new

○ **Plan for coming week**

- Design Doc 2
- Bootstrapping application

- Implement an AngularJS option
- Implement a React JS option
  - ❖ two options were in recommendation by Professor Mitra to enhance our design and research skills