

Group number: May1709

Project title: SI Attendance Tracking

Advisor: Professor Mitra

Client: ISU Academics Success Center – Jennifer Hormell and Chelsey Knoespel

Team Members/Role: Team Leader: Jon Haut, Team Webmaster: Leo Southwick, Team Communication Leader: Dave Lowry, Team Key Concept Holder: Levi Partidge, Sam Christy, Xirui Wei

○ **Weekly Summary**

- ❖ This week we were able to meet with the A-Track developer to discuss API usage with him. We were able to address some questions we had regarding the API. Following the meeting we were able to create a mock page that made the API call and displayed the JSON data received.

○ **Past week accomplishments**

- The main accomplishment of this week was being able to schedule the time to meet with the developer of A-Track and learn more about the API. We were also able to work with a mock page to make API GET calls.

○ **Pending issues**

- Meet with our client to discuss our Wireframe and to touch base with the progress we have made
- Create a POST call to create an event via that Mockup

○ **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
David Lowry	Met with A-Track developer, worked on POST call. Found potential error with A-Track API	1.5	11.5
Levi Partidge	Met with A-Track developer, worked on POST call. Found potential error with A-Track API	1.5	11.5
Jon Haut	Met with A-Track developer	1	11
Xirui Wei	Met with A-Track developer	1	11
Leo	Met with A-Track developer, UI flow for a demo that makes GET call. Database planning	2	12
Sam	Met with A-Track developer	1	11

○ **Comments and extended discussion**

In the meeting with A-Track they are planning to add a few more API features for us which can really make this a very exciting project. With the API's that they will be adding we will be able to use our project as a wrapper around A-Track and handle virtually everything from our application.

○ **Plan for coming week**

- Meet with client to discuss the progress and where we are at with the project
- Build on the development working with the API using knowledge gained at the meeting