EE 491 WEEKLY REPORT 4 Date: 9/27/16-10/3/16

Group number: May1709

Project title: SI Attendance Tracking

Advisor: Professor Mitra

Client: ISU Academics Success Center – Jennifer Hormell and Chelsey Knoespel

Team Members/Role: Team Leader: Jon Haut, Team Webmaster: Leo Southwick, Team Communication Leader: Dave Lowry, Team Key Concept Holder: Levi Partidge, Sam Christy, Xirui Wei

Weekly Summary

This week we met with Professor Mitra and informed him of the project as well as talked about how we will be handling deadlines and our iterative plan for development.

Past week accomplishments

 Meeting with Professor Mitra was very successful as we were able to get a handle on what he expected us to do as well as get to know each other. Also we talked with him a little bit about what he thought the best way to approach our problem is and we have a good starting point for a plan. We are hopeful that we can have access to the A-track database directly. We have emailed an A-track admin waiting on responses.

o **Pending issues**

• Emails have been sent to A-Track admins and are waiting on their responses.

o Individual contributions

	NAME	Individual Contributions	Hours	HOURS
--	------	--------------------------	-------	-------

		this week	<u>cumulative</u>
Team	Met with Professor Mitra	1	1
Team	Emailed A-Track Admin	0.5	1.5

o Comments and extended discussion

After talking with Mitra we are hoping to be provided access to the A-track database and then work to figure out a way to manipulate data in the database without necessarily a fully new application.

o Plan for coming week

• Hear back from A-track and meet with them to see what kind of access they can provide us.